

MeetScribe | Minutes of Meeting

Meeting Information

Meeting Title	Client Project Meeting
Date	5 August 2026
Duration	N/A
Participants / Attendees	Rohan, Sneha, Kunal, Simran
Prepared By	MeetScribe

EXECUTIVE SUMMARY

Review pdf export and confirm any required follow-up. The meeting addressed pipeline for production, PDF export, and UI improvements. Formal outcomes were captured for approve the current build for client demonstration has been approved, current build for, and go ahead. 4 follow-up action items were recorded for execution. Pending work remains for dark mode implementation.

KEY DISCUSSION POINTS

- **Pipeline for Production: The meeting covered pipeline for production and clarified the related implementation considerations.**

Timestamp: 03:06:25 | Speaker(s): Rohan

- **PDF Export: PDF export quality was reviewed because layout polish remained important for customer-ready documentation.**

Timestamp: 03:03:00 | Speaker(s): Simran

- **UI Improvements: Outstanding work for ui improvements was reviewed to clarify ownership and follow-up.**

Timestamp: Not Mentioned | Speaker(s): Not Mentioned

- **Phase 2: Outstanding work for phase 2 was reviewed to clarify ownership and follow-up.**

Timestamp: 03:01:50 | Speaker(s): Rohan

DECISIONS TAKEN

1. Approve the current build for client demonstration has been approved.
2. The team approved Current build for as the agreed direction.
3. The team approved Go Ahead as the agreed direction.

4. The team agreed to defer Multilingual Support implementation.
5. The proposal to use MiniLM was approved.

ACTION ITEMS

Task	Owner	Due Date	Priority
Prepare the demo slides.	Sneha	Not Mentioned	Low
We'll review the client project status.	Not Mentioned	Today	High
Finish API integration.	Kunal	Tomorrow	Low
Update the documentation.	Simran	Before Friday Update	Low