

MeetScribe | Minutes of Meeting

Meeting Information

Meeting Title	Client Project Meeting
Date	5 August 2026
Duration	N/A
Participants / Attendees	Rohan, Sneha, Kunal, Simran
Prepared By	MeetScribe

EXECUTIVE SUMMARY

Review pdf export and confirm any required follow-up. The session covered pipeline for production, multilingual support, and PDF export. Formal outcomes were captured for proceeding with the planned work, the proposal to use minilm was approved, and current build approved for demonstration was approved. 4 follow-up action items were recorded for execution. Pending work remains for dark mode implementation.

KEY DISCUSSION POINTS

- **Pipeline for Production:** The meeting covered pipeline for production and clarified the related implementation considerations.
Timestamp: 03:06:25 | Speaker(s): Rohan
- **Multilingual Support:** Multilingual support was evaluated to understand user needs, scope, and implementation readiness.
Timestamp: 03:01:15 | Speaker(s): Simran
- **PDF Export:** PDF export quality was reviewed because layout polish remained important for customer-ready documentation.
Timestamp: 03:03:00 | Speaker(s): Simran
- **UI Improvements:** Outstanding work for ui improvements was reviewed to clarify ownership and follow-up.
Timestamp: Not Mentioned | Speaker(s): Not Mentioned

DECISIONS TAKEN

1. The team approved proceeding with the planned work.
2. The proposal to use MiniLM was approved.

3. Current Build Approved for Demonstration was approved.
4. Current Build for Client Demonstration was approved.
5. Multilingual Support was deferred.

ACTION ITEMS

Task	Owner	Due Date	Priority
Finish API integration.	Kunal	Tomorrow	Low
Prepare the demo slides.	Sneha	Not Mentioned	Low
Update the documentation.	Simran	Before Friday Update	Low
We'll review the client project status.	Not Mentioned	Today	High