

MINUTES OF MEETING

MeetScribe Phase 2 Review

Generated Date: 2026-06-19 23:26

Source Audio File: sample.aac

Generated By: MeetScribe

EXECUTIVE SUMMARY

The team reviewed the stable Phase 1 transcription pipeline and confirmed the Phase 2 meeting analysis workflow.

KEY DISCUSSION POINTS

- Phase 1 is stable and should remain unchanged.
- Phase 2 uses the speaker-wise transcript for all analysis modules.

DECISIONS TAKEN

1. Keep Phase 1 unchanged.

ACTION ITEMS

Task	Owner	Due Date	Status
Connect the Streamlit UI to the analysis pipeline.	Rahul	Friday	open

NEXT STEPS

- Rahul will connect the Streamlit UI to the analysis pipeline by Friday.

END OF REPORT