

MINUTES OF MEETING

MeetScribe Phase 2 Review

Meeting Information

Date	2026-06-19
Duration	1 min
Speakers Detected	2
Generated By	MeetScribe

EXECUTIVE SUMMARY

The meeting focused on preserving the working transcription pipeline while layering Gemini-powered meeting analysis on top. The team agreed that the speaker-wise transcript should feed cleanup, summary generation, key discussion points, decisions, and action item extraction.

Key decisions included Keep Phase 1 unchanged.

Follow-up activities were assigned to Rahul, with progress to be tracked through the action items below.

TOPICS DISCUSSED

- Phase 1 transcription stability
- Phase 2 meeting analysis
- Gemini-powered extraction

KEY DISCUSSION POINTS

- **Phase 1 is stable and should remain unchanged.**

Timestamp: 00:08 - 00:18 | Speaker(s): Speaker 2

- **Phase 2 uses the speaker-wise transcript for all analysis modules.**

Timestamp: 00:18 - 00:32 | Speaker(s): Speaker 1

DECISIONS TAKEN

1. Keep Phase 1 unchanged.

ACTION ITEMS

Task	Owner	Due Date	Priority	Status
Connect the Streamlit UI to the analysis pipeline.	Rahul	Friday	Medium	open

NEXT STEPS

- Rahul will connect the Streamlit UI to the analysis pipeline by Friday.
- Team will proceed in line with: Keep Phase 1 unchanged.

Generated by MeetScribe