

MeetScribe | Minutes of Meeting

Meeting8

Meeting Information

Meeting Title	Meeting8
Date	2026-07-01
Duration	20 min
Participants / Attendees	Aarav, Neha, Rahul, Priya, Ananya
Prepared By	MeetScribe

EXECUTIVE SUMMARY

Aarav initiated the meeting to review last week's sprint progress and finalize tasks for the upcoming release. Rahul reported completion of the transcript upload API and authentication fixes, noting two pending edge cases for large file uploads. Neha updated on the improved meeting summarization model, but highlighted inconsistencies for recordings over an hour, with Priya suggesting transcript chunking as a solution, which Neha plans to test. Ananya confirmed QA testing on Chrome and Edge, identifying a minor PDF formatting issue that Priya committed to fixing..

KEY DISCUSSION POINTS

- **Transcript upload API completed and authentication issue fixed, but two edge cases related to large file uploads are still pending.**
Timestamp: 10:00:55 - 10:01:58 | Speaker(s): Rahul
- **The meeting summarization model's accuracy has improved after prompt optimization, but summaries become inconsistent for recordings longer than an hour. Transcript chunking is planned for testing to address this.**
Timestamp: 10:02:15 - 10:04:20 | Speaker(s): Neha, Priya
- **QA testing on Chrome and Edge browsers is complete, with a small formatting issue noted in exported PDF reports.**
Timestamp: 10:04:30 - 10:05:28 | Speaker(s): Ananya
- **The dashboard redesign is almost complete, featuring a cleaner transcript viewer and improved navigation. UI changes are targeted for deployment before Friday, pending regression testing.**
Timestamp: 10:06:05 - 10:08:15 | Speaker(s): Priya, Rahul, Aarav, Ananya

- **Optimization of transcript loading is needed due to slow opening times for larger meetings, with lazy loading suggested as a solution to also improve scrolling performance.**

Timestamp: 10:08:30 - 10:09:45 | Speaker(s): Rahul, Neha, Priya

DECISIONS TAKEN

1. To include transcript loading optimization in the current sprint.
2. To move the dark mode feature to the next sprint, prioritizing performance improvements.
3. To target Friday evening for code freeze.

ACTION ITEMS

Task	Owner	Due Date	Priority	Status
Fix the small formatting issue in exported PDF reports.	Priya	today	High	open
Finish regression testing (for UI changes).	Ananya	Thursday evening	Low	open
Include cases where speaker separation struggles with interruptions in the next testing cycle for multilingual support.	Ananya	N/A	Low	open
Optimize the transcript loading performance.	Rahul	N/A	Low	open
Fix the PDF formatting issue.	Priya	N/A	Low	open
Complete the dashboard redesign.	Priya	N/A	Low	open
Continue testing transcript chunking.	Neha	N/A	Low	open

NEXT MEETING

- We'll meet again next Monday to review the sprint outcomes.

Generated by MeetScribe