

MeetScribe | Minutes of Meeting

Meeting Information

Meeting Title	Draft Transcript
Date	30 July 2026
Duration	N/A
Participants / Attendees	Aarav, Priya, Rahul, Neha
Prepared By	MeetScribe

EXECUTIVE SUMMARY

Review sprint release readiness, finalize delivery priorities, and confirm ownership for remaining work. The session covered sprint planning, model performance, and automated email notifications. Formal outcomes were captured for dark mode implementation to sprint 6, sprint planning, and automatic email delivery. 5 follow-up action items were recorded for execution. Pending work remains for dark mode implementation and sprint 5.

KEY DISCUSSION POINTS

- **Sprint Planning:** Sprint planning focused on confirming the feature list, release readiness, and remaining delivery priorities.

Timestamp: 10:01:05 | Speaker(s): Aarav

- **Model Performance:** Model performance was reviewed to confirm summarization accuracy before release.

Timestamp: 10:00:35 | Speaker(s): Neha

- **Automated Email Notifications:** Automatic email delivery for generated meeting summaries was reviewed for implementation readiness.

Timestamp: 10:04:48 | Speaker(s): Rahul

- **Email Notifications:** Discussion focused on email notifications, with emphasis on current status, risks, and required follow-up.

Timestamp: 10:00:35 | Speaker(s): Neha

- **Research Planning:** Research planning was reviewed to clarify methodology, survey readiness, and next steps.

Timestamp: 10:00:05 | Speaker(s): Aarav

DECISIONS TAKEN

1. The team agreed to defer Dark Mode implementation to Sprint 6.
2. The team approved Sprint Planning as the agreed direction.
3. The team approved Automatic email delivery as the agreed direction.
4. The team confirmed Backend as the agreed release path.
5. The team approved PDF Export as the agreed direction.

ACTION ITEMS

Task	Owner	Due Date	Priority
Complete deployment before 5 PM.	Rahul	Tomorrow	Low
Complete regression testing.	Neha	Before Friday Evening	Low
Prepare the documentation.	Priya	Not Mentioned	Low
Proceed with automatic email delivery.	Team	Not Mentioned	Low
Automatic email delivery will be included in this release.	Not Mentioned	Not Mentioned	Low