

MeetScribe | Minutes of Meeting

Meeting Information

Meeting Title	Draft Transcript
Date	30 July 2026
Duration	N/A
Participants / Attendees	Aarav, Priya, Rahul, Neha
Prepared By	MeetScribe

EXECUTIVE SUMMARY

Review sprint release readiness, finalize delivery priorities, and confirm ownership for remaining work. The meeting focused on model performance, automated email notifications, and pipeline remain unchanged. Formal outcomes were captured for backend, we should proceed with automatic email delivery was approved, and we should freeze the feature list today was finalized. 6 follow-up action items were recorded for execution. Pending work remains for dark mode implementation and sprint 4 feature list.

KEY DISCUSSION POINTS

- **Model Performance:** Model performance was reviewed to confirm summarization accuracy before release.
Timestamp: 10:00:35 | Speaker(s): Neha
- **Automated Email Notifications:** Automatic email delivery for generated meeting summaries was reviewed for implementation readiness.
Timestamp: 10:04:48 | Speaker(s): Rahul
- **Pipeline Remain Unchanged:** The group aligned on pipeline remain unchanged and identified the practical follow-up required.
Timestamp: 10:09:45 | Speaker(s): Aarav
- **PDF Layout Improvements:** Outstanding work for pdf layout improvements was reviewed to clarify ownership and follow-up.
Timestamp: 10:05:35 | Speaker(s): Priya
- **Research Planning:** Research planning was reviewed to clarify methodology, survey readiness, and next steps.
Timestamp: 10:00:05 | Speaker(s): Aarav

DECISIONS TAKEN

1. The team confirmed Backend.
2. We Should Proceed With Automatic Email Delivery was approved.
3. We Should Freeze The Feature List Today was finalized.
4. The proposal for New PDF Layout was approved.
5. The team confirmed I completely agree.

ACTION ITEMS

Task	Owner	Due Date	Priority
Deploy the backend changes.	Rahul	Tomorrow	Low
Complete deployment before 5 PM.	Rahul	Tomorrow	Low
Verify the PDF export after deployment.	Priya	Not Mentioned	Low
Complete regression testing.	Neha	Before Friday Evening	Low
Prepare the documentation.	Priya	Not Mentioned	Low
Proceed with automatic email delivery.	Team	Not Mentioned	Low