

MeetScribe | Minutes of Meeting

Meeting10

Meeting Information

Meeting Title	Meeting10
Date	24 July 2026
Duration	N/A
Participants / Attendees	Aarav, Priya, Rahul, Neha, Ananya
Prepared By	MeetScribe

EXECUTIVE SUMMARY

Evaluate application performance, confirm the optimization approach, and align ownership for release readiness. The meeting was held to evaluate application performance, confirm the optimization approach, and align ownership for release readiness. Core topics included performance optimization, testing, and bug fixes. The main outcomes were Performance Optimization was approved for Sprint 4 and Dark Mode implementation was deferred to Sprint 5. 4 follow-up action items were assigned. Pending work was separated for later tracking.

KEY DISCUSSION POINTS

- The team evaluated transcript loading performance and identified optimization work needed before release.
Timestamp: N/A | Speaker(s): N/A
- Testing coverage was reviewed to ensure fixes could be verified before release.
Timestamp: N/A | Speaker(s): N/A
- Bug fixes were reviewed to identify quality issues that still required follow-up.
Timestamp: N/A | Speaker(s): N/A

DECISIONS TAKEN

1. Performance Optimization was approved for Sprint 4.
2. Dark Mode implementation was deferred to Sprint 5.

ACTION ITEMS

Task	Owner	Due Date	Priority	Status
Complete regression testing.	Ananya	N/A	Low	Open
Verify all implemented fixes after code merge.	Ananya	N/A	Low	Open
Implement lazy loading.	Rahul	N/A	Low	Open
Complete PDF export improvements.	Priya	N/A	Low	Open

Generated by MeetScribe