

MeetScribe | Minutes of Meeting

Meeting 10

Meeting Information

Meeting Title	Meeting 10
Date	25 July 2026
Duration	N/A
Participants / Attendees	Aarav, Priya, Rahul, Neha, Ananya
Prepared By	MeetScribe

EXECUTIVE SUMMARY

Evaluate application performance, confirm the optimization approach, and align ownership for release readiness. The meeting was held to evaluate application performance, confirm the optimization approach, and align ownership for release readiness. Core topics included performance optimization, testing, and bug fixes. The main outcomes were Performance Optimization was approved for Sprint 4 and Dark Mode implementation was deferred to Sprint 5. 4 follow-up action items were assigned. Pending work was separated for later tracking.

KEY DISCUSSION POINTS

- The team evaluated transcript loading performance and identified optimization work needed before release.
Timestamp: 09:04:00 | Speaker(s): Rahul
- Testing coverage was reviewed to ensure fixes could be verified before release.
Timestamp: 09:01:40 | Speaker(s): Aarav
- Bug fixes were reviewed to identify quality issues that still required follow-up.
Timestamp: 09:02:05 | Speaker(s): Priya

DECISIONS TAKEN

1. Performance Optimization was approved for Sprint 4.
2. Dark Mode implementation was deferred to Sprint 5.

ACTION ITEMS

Task	Owner	Due Date	Priority
Complete regression testing.	Ananya	Not Mentioned	Low
Verify all implemented fixes after code merge.	Ananya	Not Mentioned	Low
Implement lazy loading.	Rahul	Not Mentioned	Low
Complete PDF export improvements.	Priya	Not Mentioned	Low

Generated by MeetScribe
Generated on:
27 July 2026
12:16 AM