

MeetScribe | Minutes of Meeting

Meeting Information

Meeting Title	Meeting13
Date	24 July 2026
Duration	N/A
Participants / Attendees	Aarav, Priya, Rahul, Neha, Ananya
Prepared By	MeetScribe

EXECUTIVE SUMMARY

Evaluate application performance, confirm the optimization approach, and align ownership for release readiness. Key discussions covered performance optimization, testing, and bug fixes. Confirmed outcomes included Dark Mode was deferred to Sprint 5 and Sprint Planning was confirmed. 2 follow-up action items were assigned. Pending work included Dark mode implementation was deferred to a later sprint.

KEY DISCUSSION POINTS

- **Performance Optimization:** The team evaluated transcript loading performance and identified optimization work needed before release.
Timestamp: 09:04:00 | Speaker(s): Rahul
- **Testing:** Testing coverage was reviewed to ensure fixes could be verified before release.
Timestamp: 09:01:40 | Speaker(s): Aarav
- **Bug Fixes:** Bug fixes were reviewed to identify quality issues that still required follow-up.
Timestamp: 09:02:05 | Speaker(s): Priya

DECISIONS TAKEN

1. Dark Mode was deferred to Sprint 5.
2. Sprint Planning was confirmed.

ACTION ITEMS

Task	Owner	Due Date	Priority
Complete regression testing.	Ananya	Not Mentioned	Low

Task	Owner	Due Date	Priority
Complete PDF export improvements.	Priya	Not Mentioned	Low