

MeetScribe | Minutes of Meeting

Meeting Information

Meeting Title	Meeting10
Date	24 July 2026
Duration	N/A
Participants / Attendees	Aarav, Priya, Rahul, Neha, Ananya
Prepared By	MeetScribe

EXECUTIVE SUMMARY

Evaluate application performance, confirm the optimization approach, and align ownership for release readiness. Key discussions covered sprint 4 feature list, model performance, and ui alignment issues. Confirmed outcomes included Dark Mode was deferred to Sprint 5. 3 follow-up action items were assigned. Pending work included Dark mode implementation was deferred to a later sprint and UI alignment issues require review.

KEY DISCUSSION POINTS

- **Sprint 4 Feature List:** The discussion connected Sprint 4 Feature List with ownership, timing, and release impact.
Timestamp: 09:00:25 | Speaker(s): Aarav
- **Model Performance:** Model performance was reviewed to confirm summarization accuracy before release.
Timestamp: 09:00:50 | Speaker(s): Neha
- **UI Alignment Issues:** The team reviewed ui alignment issues to clarify unresolved work and ownership.
Timestamp: 09:02:40 | Speaker(s): Ananya

DECISIONS TAKEN

1. Dark Mode was deferred to Sprint 5.

ACTION ITEMS

Task	Owner	Due Date	Priority
Complete regression testing.	Ananya	Not Mentioned	Low
Implement lazy loading.	Rahul	Not Mentioned	Low
Complete PDF export improvements.	Priya	Not Mentioned	Low