

MeetScribe | Minutes of Meeting

Meeting Information

Meeting Title	Meeting8
Date	2026-07-28
Duration	N/A
Participants / Attendees	Aarav, Neha, Rahul, Priya, Ananya
Prepared By	MeetScribe

EXECUTIVE SUMMARY

Evaluate application performance, confirm the optimization approach, and align ownership for release readiness. Key discussions covered performance optimization, testing readiness, and minutes working well. 4 follow-up action items were assigned. Pending work included Dark mode implementation was deferred to a later sprint.

KEY DISCUSSION POINTS

- **Performance Optimization:** The team evaluated transcript loading performance and identified optimization work needed before release.
Timestamp: 10:14:35 | Speaker(s): Rahul
- **Testing Readiness:** The team reviewed testing readiness to clarify unresolved work and ownership.
Timestamp: 10:04:30 | Speaker(s): Ananya
- **Minutes Working Well:** The team reviewed minutes working well to clarify unresolved work and ownership.
Timestamp: 10:02:58 | Speaker(s): Neha
- **QA As Well:** The team reviewed qa as well to clarify unresolved work and ownership.
Timestamp: 10:02:58 | Speaker(s): Neha
- **Access Management:** Access management was reviewed to clarify security, login, and authorization requirements.
Timestamp: Not Mentioned | Speaker(s): Not Mentioned

DECISIONS TAKEN

No decisions were extracted.

ACTION ITEMS

Task	Owner	Due Date	Priority
Finish regression testing.	Ananya	By Thursday Evening	Low
Complete regression testing and prepare the QA report.	Ananya	Not Mentioned	Low
Fix the PDF formatting issue and complete the dashboard redesign.	Priya	Not Mentioned	Low

NEXT MEETING

- We'll meet again next Monday to review the sprint outcomes.