

MeetScribe | Minutes of Meeting

Meeting Information

Meeting Title	Meeting10
Date	24 July 2026
Duration	N/A
Participants / Attendees	Aarav, Priya, Rahul, Neha, Ananya
Prepared By	MeetScribe

EXECUTIVE SUMMARY

Evaluate application performance, confirm the optimization approach, and align ownership for release readiness. The meeting centered on sprint 4 feature list, model performance, and UI alignment issues. Formal outcomes were captured for performance optimization was approved, dark mode implementation to sprint 5, and sprint 4 feature list. 3 follow-up action items were recorded for execution. Pending work remains for dark mode implementation and ui alignment.

KEY DISCUSSION POINTS

- **Sprint 4 Feature List: The meeting covered sprint 4 feature list and clarified the related implementation considerations.**
Timestamp: 09:00:25 | Speaker(s): Aarav
- **Model Performance: Model performance was reviewed to confirm summarization accuracy before release.**
Timestamp: 09:00:50 | Speaker(s): Neha
- **UI Alignment Issues: Outstanding work for ui alignment issues was reviewed to clarify ownership and follow-up.**
Timestamp: 09:02:40 | Speaker(s): Ananya

DECISIONS TAKEN

1. Performance optimization was approved for Sprint 4.
2. The team agreed to defer Dark Mode implementation to Sprint 5.
3. The team finalized Sprint 4 Feature List.

ACTION ITEMS

Task	Owner	Due Date	Priority
Complete regression testing.	Ananya	Not Mentioned	Low
Implement lazy loading.	Rahul	Not Mentioned	Low
Complete PDF export improvements.	Priya	Not Mentioned	Low